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General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose: The primary focus of the Industrial Zone Closure Project is the closure of all of the buildings located witiie.thiis project also
provides for the safe and cost effective operation of these buildings during the interim period of time that they are operdée itosupport of the
site closure mission. The need to operate each of these buildings is closely monitored. The most aggressive posdiitie islasyplemented for
each building to ensure the lowest possible life cycle cost for each facility.

Operations of the facilities within the industrial zone will continue until such time as they can be discontinued andidgsediaailantled. The
Industrial Zone consists of the majority of the facilities located south of the Protected Area and within the perimeténéeincieistrial Zone
Closure Project consists of (25) facility clusters (including the 221/223 Cluster that has already been removed), witezaxmsisting of several
buildings and other structures, and (2) WBS activities for IHSS areas. The facilities in the industrial zone consistgsf Witidienants that
comprise the infrastructure for the site which includes services (Fire Department, Garage, Metrology , Security, e (\Matii&ti Plant, Steam
Plant, electrical distribution, etc.), administrative services (Finance, Procurement, Payroll, etc.), and Waste Opersticimshess services are
required to support the risk reduction, deactivation, decommissioning and closure activities planned over the remaitiregpiebf

Bldg. 444 was a former production facility with a mission of machining uranium and beryllium parts. Many of the faciktibsilvére 1950°s and
1960's and contain asbestos and lead compounds. Other hazardous materials include chemical hazards associated \ilittesénehe fac
industrial zone. The Waste Operations facilities, 440, 664, 904/906, and the Process Waste Transfer System (PWTS) e@ntaincismstich as
TRU waste low-level waste, pondcrete, and old process waste lines and vaults.

Scope: The Scope of this project consists of the activities required to remove the designated facility clusters anchigineslaltdSS areas in the
Industrial Zone in accordance with the 2006 Plan. The clusters in this project are identified as follows:
- 1.1.05.01, 111 Cluster

- 1.1.05.02, 125/441 Cluster

- 1.1.05.03, 221/224 Cluster (completed)

- 1.1.05.04, 223 Cluster

- 1.1.05.05, 300/500 Cluster

- 1.1.05.06, 331 Cluster

1.1.05.07, 371T Cluster

1.1.05.08, 440 Cluster

1.1.05.09, 442/452 Cluster

1.1.05.10, 444 Cluster

- 1.1.05.11, 460 Cluster

- 1.1.05.12, 664 Cluster

- 1.1.05.13, 690T Cluster

1.1.05.14, 750HAZ Cluster
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- 1.1.05.15, 850 Cluster

- 1.1.05.16, 891T Cluster

1.1.05.17, INFSEW Cluster (Sewage Piping System only)

1.1.05.18, 904/906 Cluster

1.1.05.19, AIRMON Cluster (D&D only)

- 1.1.05.20, SECIZ (Security, Industrial Zone) Cluster

- 1.1.05.21, INFELI (Electrical distribution system) Cluster

- 1.1.05.22, INFGAS (Natural gas distribution system) Cluster

- 1.1.05.24, INFWTI (Water Plant and distribution system, Industrial Zone) Cluster
- 1.1.05.25, PWTS (Process Waste Transfer System) Cluster

- 1.1.05.26, INFRDS (Roads and grounds) Cluster

- 1.1.05.27, INFSEW Cluster (Maintenance of 208 and 209 san.sewer/storm system)
- 1.1.05.28, INFSTM (Steam plant and distribution system) Cluster

- 1.1.05.29, INFFCM (Telecommunications and distribution system) Cluster

- 1.1.05.30, Remediate/Contain Industrial Zone High Risk IHSS Cluster

1.1.05.31, No-Action/No-Further-Action Justification for Ind. Zone High Risk IHSS
1.1.05.33, Multi-Cluster Support

The closure process for each cluster consists of six separate activities:

- 1.1.05.XX.01, Cluster Landlord Functions consists of the activities to ensure that the facilities in the cluster anedia¢eimrea around the
facilities are maintained in a safe, secure, environmentally compliant, and operable status until such time as thedaliteger needed. In the
final year(s) of landlord operations most of the landlord effort will be directed to personnel relocation (if necessaopeatyddsposition. Some
clusters will be put in a state of "Cold Shutdown" to minimize landlord costs for the cluster.

- 1.1.05.XX.02, Hazardous Material Removal consists of removal of unattached hazardous materials from the facilitieslene ameas, such as
regulated chemicals, gas cylinders, RCRA units, etc. Transition activities to D&D will also be done at this stage. BethsttEminclude such
things as document control, disconnect utilities, drain systems, water pipes, etc. It does not include the removal o ésbeéstostaining
substances which will be removed during the decommissioning stage.

- 1.1.05.XX.03, The Rocky Flats Cleanup Agreement (RFCA) defines that no deactivation activity occurs in administrésieditigse Similar
activities are performed in Hazardous Material Removal Operations as necessary.

- 1.1.05.XX.04, Decommissioning includes all the activities to physically remove the facilities in the cluster.

- 1.1.05.XX.05, Closure activities verify that the soil in the cluster area meets applicable standards.

- 1.1.05.XX.06, Remediate/Contain the high Risk IHSSs activity assures environmental restoration of the area occuféeditigsthe

IHSS areas have been broken into two categories: High and Low. High risk IHSS areas will be remediated, excavateddpaodntaineisk
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Project Description Narratives
IHSS areas will undergo administrative close-out called the No-Further-Action Process. Remediation/containment of Hi§B Riskdhill
typically include excavation and treatment such as thermal desorption and /or containment that could include cappingroplelosuféve High
ranked IHSSs have been remediated to date. The high risks IHSSs include: Radiation Site - 800 Area, IHSS 130, NorthtGtaemiSiESHSS
117.1, West Chemical Storage Site IHSS 117.2, Original Process Waste Line IHSS 121, 126.1, 126.2, 149.1, and 142 SieaBldg. 444
Parking Lot, IHSS 160, 6 PICs/PACs (Potential area of concern), Under-Building Contamination (3 buildings) The ref23itii®$6 in this
cluster are No-Further-Action sites and will undergo No-Further-Action Justification to delete these IHSSs from RFCA.
Technical Approach: There is no technical development process at the Rocky Flats Environmental Technology Site to deagopmew
methodology of operating facilities, removing hazardous materials, facility deactivation, decommissioning, or closurs. athistigpe of work will
be monitored at other facilities across the weapons complex and in private enterprise for any new technologies that nzvaitedglemdhe new
technologies would be evaluated for use at Rocky Flats as they may apply to upgrading or reducing the cost of the sasgfieetett that
improvements will be made through a continuing effort at Rocky Flats for improvement in the processes governing workitéhéhplacould
yield cost reducing efficiencies in operations and maintenance as well as D & D activities.
For purposes of planning, all IHSSs would be excavated, thermally treated, and disposed. However, each IHSS will bereeatasethy-case
basis and the appropriate remedial action would be implemented. In some cases, insitu treatment, containment, or ahotheedigdeaction
might be more appropriate.
Project Status in FY 2006:
All work scope will have been completed with the exception of completing decommissioning and cluster closure of the Aing/dogter and
support to obtain final approval of the Industrial Zone CAD/ROD.
Post-2006 Project Scope:
Post 2006 scope will consist of completing decommissioning and cluster closure of the Air Monitoring cluster and supaiorfitmbapproval of
the Industrial Zone CAD/ROD.
Project End State
Specific end states are presented at the WAD level.
Cost Baseline Comments:
Cost estimates are based on assumptions and data developed by the technical groups that have responsibility for managifig the exdent
practical, all cost estimates are Activity-Based Costs (ABC) and tied directly to a defined and detailed work scope. atéseastueveloped at the
activity level and are further divided into line items. Line items represent individual resource contributions to activitiesthe lowest level of
input to the planning system. Once the cost estimate is developed,
each activity is evaluated for cost, technical and schedule risk and the appropriate contingency is determined. Detttedrestine basis of
estimates (BOESs) for the 2006 Closure Plan are available at the Site.
Safety & Health Hazards:
Dataset Name: FY 1999 Planning Data Page 3 of 63
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Project Description Narratives

The principle hazards in the Industrial Zone Closure Project consists of uranium, beryllium, TRU waste, low-level wastds chelpeistos, lead-
based paint, and other standard industrial hazards. Most of these hazards will exist throughout the project and acheetatestimation,
hazardous material removal, deactivation, decommissioning, remediation, and demolition. These hazards will be analgredized icat
accordance with the RFETS Safety and Health Program infrastructure policies, manuals, and procedures.

Safety & Health Work Performance:

This project will be completed within the RFETS Safety and Health Program and within the controls and authorization basissdiefimed above
to ensure the safety and health of the worker, public and the environment. RFETS has implemented an integrated safety systameme
consisting of the following elements: radiological safety, criticality safety, emergency management, fire safety, indjistregliyclear safety,
occupational medicine, occupational safety, safeguards and security, safety integration, performance oversight, andastagdardstmRFETS
provides site wide infrastructure programs for each functional area to establish consistent safety standards and sigpajeict tSafety and
health success results from the efficient and effective implementation of these programs. This project is responsikilegftharthie necessary
elements of the safety and health programs are incorporated into the specific project plans and implementing documéeats,apadpeate
Readiness Determination and Safety Evaluation Screen (SES)/Unreviewed Safety Question Determination (USQD) have been performed.

PBS Comments:

The Industrial Zone is considered relatively low risk when compared to the production buildings located in the NucleasrPZadhectiThe
Industrial Zone consists of a large portion of the administrative and infrastructure personnel who provide support sbevmesitwtion facilities.
The strategy of the Ten Year Plan will be to fund risk reduction and decommissioning of the Nuclear Production Zoneqamomiesiening
activities in the Industrial Zone Clusters. Priority IHSS areas include the original process waste lines which transp@tedfeaqueous waste

including rads and VOCs. Leaks and spills contaminated soils around the pipelines. There will be extensive planningfmrréongde IHSSs
prior to actual funding of the remediation.

Baseline Validation Narrative:

Although the 2006 Closure Plan has not been officially validated, it has undergone a high level review by Rocky Flate&ighiFBIf) and

Headquarter personnel. Current independent validation efforts include the following: 1) RFFO has contracted an indepeaogeridim a
baseline confidence review of the 2006 Closure Plan by the end of FY99, and 2) the Office of Field Management (FM) hed adri¢ydice
accounting firm to validate the 2006 Closure Plan.

In addition to the 2006 Closure Plan validation efforts, results/recommendations from several previous baseline validatweerefised in the
development of the 2006 Closure Plan. These validations included: 1) The U.S. Army Corps of Engineers (USACE) perfodaiohnaofalie
Rocky Flats Ten Year Plan in FY97/FY98, 2) Kaiser-Hill contracted Price Waterhouse Coopers, LLP to conduct and indepdatientefdit of
the 2010 Closure Project Baseline that concluded in May of FY99, and 3) Kaiser-Hill engaged Arthur Andersen, LLP to scimelligiezand cost
risk review of the 2010 Closure Project Baseline.

General PBS Information

Project Validated? Date Validated:
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Report Number:
Print Date:
HQ ID:

GEN-01b
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0351

General PBS Information

Has Headquarters reviewed and approved project? No

Date Project was Added: 12/1/1997
Baseline Submission Date:
FEDPLAN Project? Yes
CERCLA

Y Y

Drivers:

Project Identification Information
DOE Project Manager:
DOE Project Manager Phone Number:
DOE Project Manager Fax Number:
DOE Project Manager e-mail address:
Is this a High Visibility Project (Y/N):

Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070
Total Total

PBS Baseline (current 451,245 62

year dollars)

PBS Baseline
(constant 1999
dollars)

PBS EM Baseline
(current year dollars)

PBS EM Baseline
(constant 1999
dollars)

411,116 52

451,245 62

411,116 52

RCRA

DNFSB

Jessie Roberson

303-966-2263
303-966-4775

AEA

ten.year.plan@rfets.gov

1997-2070
Total
451,307

411,168

451,307

411,168

1997

26,775

26,775

26,775

26,775

Actual
1997
26,775

26,775

26,775

26,775

UMTRCA

N

1998

20,576

20,576

20,576

20,576

Actual
1998
20,576

20,576

20,576

20,576

State

1999

17,342

17,342

17,342

17,342

DOE Orders Other
Y Y

2000 2001 2002 2003 2004 2005

15,703 30,761 31,063 49,485 59,658 124,317

15,290 29,336 29,015 45,272 53,456 109,102

15,703 30,761 31,063 49,485 59,658 124,317

15,290 29,336 29,015 45,272 53,456 109,102

2006

75,565

64,952

75,565

64,952
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2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current 62 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
year dollars)
PBS Baseline 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)
PBS EM Baseline 62 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(current year dollars)
PBS EM Baseline 52 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
0.00% 0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%
Project Reconciliation

Project Completion Date Changes:

Previously Projected End Date of Project: 9/1/2009
Current Projected End Date of Project: 12/27/2006
Explanation of Project Completion Date Difference (if applicable):

Scope Deletion

Efficiencies

Dataset Name: FY 1999 Planning Data Page 6 of 63
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Project Reconciliation

New Scope

New Landlord scope includes services such as Nuclear Safety, Radiological Engineering, Laundry, Facility Management (pptteatt Silhat were transferred into this PBS from other PBSs.
RFFO directed K-H to create a Site Safety Analysis Report per DOE Orders 460.1 and 460.2 to allow the deletion of theiiigstéstAc

Cost Growth

The costs have been revised to be consistent with the Facility Disposition Cost Model that was developed to improventhadzasicg of the out year decommissioning cost estimates. This model is based on
actual decommissioning costs incurred at Rocky Flats and actual cost data or bottom up estimates from other governmert@abfaaiiiiias.

Science & Technology
Other

The scope of work and end state conditions for the 2006 Plan are similar to the current 2010 Baseline, with a four-ygmmeacdlarreduction in cost being the two most significant differences. The bottom-up
estimate for the 2006 Plan is a $1.65 billion improvement over the comparable activity-based bottoms-up detail estintate for 201

To close the Site four years earlier than the current 2010 Baseline requires a strategically different approach. Thenmiplésygtiowed in preparing the 2006 Baseline were: 1) safely reducing the urgent risks
first, and 2) performing work in a sequence that reduces or eliminates operations, maintenance and security costsq@ftermsefenortgage costs) as early as possible. Key to the 2006 Baseline approach is early
closure of the secured Protected Area. Closing the Protected Area as soon as possible means that the high securitgrecelaostisitflen this area can be redeployed to accelerate other closure activities. In
addition, D&D and SNM risk reduction activities will be performed simultaneously rather than sequentially, supportingrisikthetiection and mortgage reduction principles. The D&D of non- and lower-
contaminated facilities and most environmental remediation work will be deferred until later in the project to allow rtesoerftesised in the areas that result in the greatest reduction in risks and mortgage costs.

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 289,304 Actual 1997 Cost: 26,775 Actual 1998 Cost: 20,576
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 241,953 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 6,533
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 248,486

Project Cost Changes
Cost Adjustments  Reconciliation Narratives
Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Dataset Name: FY 1999 Planning Data Page 7 of 63
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Project Reconciliation

Cost Associated with New Scope (+): 73,341 Rebaselining due to acceleration. New scope dollar estimate is not of audit quality.

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 321,827

Additional Amount to Reconcile (+): 41,990

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 363,817
Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision

FY99-M7 Develop Comprehensive Remediation Plan RF-0234 9/30/199390/1999 9/30/1999 Y

FY98-M8 Complete Work Described in PAM RF-0239 9/28/1998 9/28/1998  9/28/1998 Y

B123/123S

FY00-M4 Cmpl Remediation Bowman's Pond RF-0240 1/14/200%14/2005 1/14/2005 Y

Complete 444 Cluster IHSS/UBC Remediation RF-0437 3/23/2006 3/23/2006

Complete 460 Cluster Demo RF-0451 3/31/2006 3/31/2006

Comp 444 Cluster Demo RF-0455 9/30/2005 9/30/2005

Complete INFSEW Cluster Demo RF-0515 2/28/2006 2/28/2006

Complete 331 Cluster Demo RF-0516 9/30/2005 9/30/2005

Existing Sewer Shutdown Complete RF-0523 9/30/2005 9/30/2005

B664 Demolition Complete RF-0583 2/28/2005 2/28/2005

904/906 Cluster Demolition Complete RF-0586 9/30/2005 9/30/2005

Draft Industrial Area ROD Prepared RF-0623 11/30/2006 11/30/2006

Complete PBD 014 - Industrial Zone Closure Proj RF-OTHE-14 12/27/2006 12/27/2006 Y

PBD 014 Project Start 10/1/1997
Dataset Name: FY 1999 Planning Data Page 8 of 63
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Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

FY99-M7 Develop ComprehensiveRF-0234 Rocky Flats Clean-up Agreement (

Remediation Plan RFCAs ) Milestones

FY98-M8 Complete Work RF-0239 Rocky Flats Clean-up Agreement (

Described in PAM B123/123S RFCAs ) Milestones

FY00-M4 Cmpl Remediation RF-0240 Rocky Flats Clean-up Agreement (

Bowman's Pond RFCAs ) Milestones

Complete 444 Cluster IHSS/UBC RF-0437 Y Kaiser Hill Internal ( KHIs )

Remediation Milestones

Complete 460 Cluster Demo RF-0451 Y Kaiser Hill Internal ( KHIs )
Milestones

Comp 444 Cluster Demo RF-0455 Y Kaiser Hill Internal ( KHIs )
Milestones

Complete INFSEW Cluster Demo  RF-0515 Y Kaiser Hill Internal ( KHIs )
Milestones

Complete 331 Cluster Demo RF-0516 Y Kaiser Hill Internal ( KHIs )
Milestones

Existing Sewer Shutdown Complete RF-0523 Y Kaiser Hill Internal ( KHIs )
Milestones

B664 Demolition Complete RF-0583 Y Kaiser Hill Internal ( KHIs )
Milestones

904/906 Cluster Demolition RF-0586 Y Kaiser Hill Internal ( KHIs )

Complete Milestones

Draft Industrial Area ROD Prepared RF-0623

Complete PBD 014 - Industrial ~ RF-OTHE-14
Zone Closure Proj

PBD 014 Project Start

Kaiser Hill Internal ( KHIs )
Milestones

Kaiser Hill Internal ( KHIs )
Milestones

PBD 014 Project Start
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Performance Measure Metrics

Category/Subcategory

RS

Assess.
RS

Cleanup
Fac.

Decom.- Assess.
Fac.

Decom- Cleanup
Tech.

Deployed

Category/Subcategory

RS

Assess.
RS

Cleanup
Fac.

Decom.- Assess.
Fac.

Decom- Cleanup
Tech.

Deployed

Units

NR

NR

NF

Ntd

Units

NR

NR

NF

NF

Ntd

1997-2006 2007-2070 1997-2070

Total

88.00

86.00

311.00

335.00

2.00

Planned
2004

34.00

7.00

168.00

Total

0.00

0.00

0.00

0.00

0.00

Planned
2005

22.00

15.00

133.00

175.00

Total

88.00

86.00

311.00

335.00

2.00

Planned
2006

4.00

41.00

133.00

Actual
Pre-1997

49.00

66.00

13.00

Planned
2007

Planned
1997

15.00

13.00

16.00

Planned
2008

Actual
1997

15.00

13.00

16.00

Planned
2009

Planned Planned

1998 199¢
4.00
4.00

2.00 8.00
10.00

Planned Planned
2010 2011 -
2015

Planned
2000

2.00

Planned
2016 -
2020

Planned Planned Planned Planne

2001

1.0

Planned
2021 -
2025

2002 2003 2
1.00 8.00 34(
6.00 7(

168(

Planned Planned
2026 - 2031 -
2030 2035
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Category/Subcategory Units Planned  Planned Planned Planned Planned Planned Planned Exceptions Lifecycle
2036 - 2041 - 2046 - 2051 - 2056 - 2061 - 2066 - Total
2040 2045 2050 2055 2060 2035 2070
RS
Assess. NR 19.00 156.00
RS
Cleanup NR 4.00 156.00
Fac.
Decom.- Assess. NF 43.00 348.00
Fac.
Decom- Cleanup NF 348.00
Tech.
Deployed Ntd 2.00
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 0176 IHSS 193 \ Steam Condensate Leak Spills and 1994 10/31/199 1994 10/31/199 Y Approved N
Leaks/Surface Spills 4 4
RFTS 0927 PAC 300-702 \ Pesticide Shed / 2003 2003 Y Approved
RFTS 3001 PAC 100-608 \ Building 131 Transformer / 1998 9/30/1998 1998 9/30/1998 Y Approved
Leak
RFTS 3002 PAC 400-800 \ Transformer 443-1 / 1998 9/30/1998 1998 9/30/1998 N Approved
RFTS 3037 IHSS 116.1 \ W. Loading Dock B447 / 2004 2006 N
RFTS 3038 IHSS 116.2\ S. Loading Dock B 444 / 2004 2004 Y Approved
RFTS 3039 IHSS 117.1 \ N. Chem. Storage Site / 2004 2004 Y Approved
RFTS 3040 IHSS 117.2\ M. Chem. Storage Site / 2002 2004 N
RFTS 3041 IHSS 117.3\ S. Chem. Storage Site / 1997 9/30/1997 1997 9/30/1997 Y Approved
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Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess.  Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Date Year Year Date Action Status
RFTS 3046 IHSS 120.1 \ Fiberglass Area N B664 / 2005 2005 Y Approved
RFTS 3047 IHSS 120.2 \ Fiberglass Area W B664 / 2004 2004 Y Approved
RFTS 3048 IHSS 121 \ OPWL / 2005 2006 N
RFTS 3049 IHSS 122 \ Underground Conc. Tks. / 1996 9/30/1996 1996 9/30/1996 N Approved
RFTS 3050 IHSS 123.2 \ Valve Vault W. of 707 / 2005 2006 N
RFTS 3057 IHSS 127 \ Low Level Rad Waste Leak / 2005 2005 Y Approved
RFTS 3058 IHSS 128\ Oil Burn Pit #1 / 2004 2006 N
RFTS 3059 IHSS 129\ Oil Leak E of B443 / 1996 9/30/1996 1996 9/30/1996 N Approved
RFTS 3060 IHSS 130 \ Rad Site - 800 Area / 1997 9/30/1997 1997 3/12/1997 Y Approved
RFTS 3067 IHSS 134(N) \ Lithium Metal Site / 2004 2006 N
RFTS 3068 IHSS 134(S) \ Lithium Metal Destruction Sité 2005 2006 Y Approved
RFTS 3069 IHSS 135\ B373 CT Blowdown / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3070 IHSS 136.1 \ Cooling Tower Pond W of B444 2004 2006 N
RFTS 3071 IHSS 136.2 \ Cooling Tower Pond E. B444 / 2004 2006 N
RFTS 3078 IHSS 141\ Sludge Disposal Area / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3091 IHSS 143\ Old Outfall -B771 / 2004 2005 N
RFTS 3101 IHSS 147.1 \ MAAS Area / 2005 2005 Y Approved
RFTS 3102 IHSS 147.2 \ B881 Conversion Act. / 1997 9/30/1997 1997 9/30/2009 Y Approved
RFTS 3103 IHSS 148 \ Waste Leaks / 2004 2006 N
RFTS 3114 IHSS 151\ Fuel Oil Leak Tk. 262 / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3115 IHSS 152 \ Fuel Oil Tank B452 / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3116 IHSS 156.1 \ Rad Site / 1997 9/30/1997 1997 9/30/1997 Y Approved

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 12 of 63



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess.  Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Date Year Year Date Action Status
RFTS 3118 IHSS 157.1 \ Rad Site N / 2005 2005 Y Approved
RFTS 3119 IHSS 157.2 \ Rad Site S / 2005 2006 N
RFTS 3120 IHSS 158 \ Rad Site B551 / 2006 2006 Y Approved
RFTS 3122 IHSS 160 \ Rad Site B444 Parking Lot / 2004 2006 N
RFTS 3123 IHSS 161 \ Rad Site W of B664 / 2004 2004 Y Approved
RFTS 3124 IHSS 162 \ Rad Site 700 Area / 2005 2005 Y Approved
RFTS 3127 IHSS 164.1 \ Rad Site #2 800 Area / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3129 IHSS 164.3 \ Rad Site #2 800 Area, Bldg 887 2004 2004 Y Approved
Pad
RFTS 3136 IHSS 169 \ Hydrogen Peroxide Drum Burial/ 1998 9/30/1998 1998 9/30/1998 Y Approved
Waste
RFTS 3137 IHSS 171\ Fire Training / 2004 2006 N
RFTS 3138 IHSS 172\ Central Ave. Spill / 1998 9/30/1998 1998 9/30/1998 Y Approved
RFTS 3140 IHSS 175\ S&W B980 Cont. Storage / 2003 2003 Y Approved
RFTS 3143 IHSS 178\ B 881 Drum Storage / 1995 1995 10/1/1995 Y Approved
RFTS 3144 IHSS 179 \ B865 Drum Storage / 1995 1995 10/1/1995 Y Approved
RFTS 3145 IHSS 180 \ B883 Drum Storage / 1995 1995 10/1/1995 Y Approved
RFTS 3146 IHSS 181\ B334 Cargo Container Area [/ 1997 9/30/1997 1997 Y Approved
RFTS 3147 IHSS 182 \ 444/453 Drum Stor. / 2004 2006 N
RFTS 3150 IHSS 186 \ Valve Vaults 11.12.13 / 2004 2006 N
RFTS 3151 IHSS 187 \ Sulphuric Acid Spill B443 / 2005 2005 Y Approved
RFTS 3153 IHSS 189 \ Nitric Acid Tanks / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3154 IHSS 190 \ Caustic Leak / 2004 2004 Y Approved
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess.  Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Date Year Date Action Status
RFTS 3155 IHSS 191 \ Hydrogen Perox. Leak / 1997 9/30/1997 1997 9/30/1997 Y Approved
RFTS 3157 IHSS 197 \ Scrap Metal Stor. / 2004 2006 N
RFTS 3162 IHSS 204 \ Uranium Chip Roaster / 1995 1995 10/1/1995 Y Approved
RFTS 3163 IHSS 205 \ Sump #3 Acid Site (SE of B460Y 2005 2006 N
RFTS 3165 IHSS 207 \ Inactive B444 Acid Dumpster / 2004 2006 N
RFTS 3166 IHSS 208\ Inactive 444/447 st Str / 2004 2006 N
RFTS 3169 IHSS 211 \ B881 Drum Storage / 1995 1995 10/1/1995 Y Approved
RFTS 3171 IHSS 213\ 904 Pad, Pondcrete Stor. / 2006 2006 Y Approved
RFTS 3177 IHSS 217 \ B881 Cyanide Trt. / 1995 1995 10/1/1995 Y Approved
RFTS 3178 PAC 000-500 \ Sanitary Sewer System / 2004 2005 N
RFTS 3180 PAC 000-503 \ Solar Pond Water Spill Along 1994 9/30/1994 1994 9/30/1994 Y Approved
Central Ave
RFTS 3181 PAC 100-600 \ Mercury Spill - Valve Vault / 1992 9/30/1992 1992 9/30/1992 Y Approved
124-B B124
RFTS 3182 PAC 100-601 \ Building 123 Phosphoric ~ / 1992 9/30/1992 1992 9/30/1992 Y Approved
Acid Spill
RFTS 3183 PAC 100-602 \ Building 123 Process Wastg 2005 2006 N
Line Break
RFTS 3184 PAC 100-603 \ Building 123 Bioassay Waste 2004 2006 N
Spill
RFTS 3185 PAC 100-604 \ T-130 Complex Sewer Line / 1992 9/30/1992 1992 9/30/1992 Y Approved
Leaks
RFTS 3186 PAC 100-605 \ Building 115 Hydraulic Oil / 1992 9/30/1992 1992 9/30/1992 Y Approved
Spill
RFTS 3187 PAC 100-606 \ Building 125 TCE Spill / 1992 9/30/1992 1992 9/30/1992 Y Approved
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 3188 PAC 100-607 \ Building 111 Transformer / 2006 2006 Y Approved
PCB Leak
RFTS 3189 PAC 100-609 \ Building 121 Security / 2003 2003 Y Approved
Incinerator
RFTS 3190 PAC 100-610 \ Asbestos Release - Building 1992 9/30/1992 1992 9/30/1992 Y Approved
123
RFTS 3191 PAC 100-611 \ Building 123 Scrubbber / 2004 2006 N
Solution Spill
RFTS 3192 PAC 100-612 \ Battery Solution Spill - / 1992 9/30/1992 1992 9/30/1992 Y Approved
Building 119
RFTS 3193 PAC 100-613 \ Asphalt Surface in Lay Dow#h 1994 9/30/1994 1994 9/30/1994 Y Approved
N Bldg 130 (formerly 000-501)
RFTS 3194 PAC 300-700 \ Scrap Roofing Disposal / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3195 PAC 300-701 \ Sulfuric Acid Spill, Bldg 371/ 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3196 PAC 300-703 \ Building 331 North Area  / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3197 PAC 300-704 \ Roof Fire, Bldg 381 / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3198 PAC 300-705 \ Potassium Hydroxide Spill N. 1992 9/30/1992 1992 9/30/1992 Y Approved
of Bldg 374
RFTS 3199 PAC 300-706 \ Evaporator Tanks N. of Bldg 1992 9/30/1992 1992 9/30/1992 Y Approved
374
RFTS 3200 PAC 300-707 \ Sanitizer Spill / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3201 PAC 300-708 \ Transformer N of B371 / 1996 1996 9/30/1996 N Approved
RFTS 3202 PAC 300-709 \ Transformer Leak 334-1  / 1996 1996 N Approved
RFTS 3203 PAC 300-710 \ Gasoline Spill North of / 1992 9/30/1992 1992 9/30/1992 Y Approved
Building 331
RFTS 3204 PAC 300-711 \ Ni-Cad Battery Spil Outside/ 1994 9/30/1994 1994 9/30/1994 Y Approved
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Date Year Year Date Action Status
Bldg 373
RFTS 3205 PAC 300-712\ 1/2 g Antéeze Spill Outside / 1994 9/30/1994 1994 9/30/1994 Y Approved
Bldg 373
RFTS 3206 PAC 300-713 \ Caustic Spill N of Bldg 331 / 1994 9/30/1994 1994 9/30/1994 Approved
RFTS 3207 PAC 300-714 \ Laundry Waste Water Spill X 1995 9/30/1995 1995 9/30/1995 Approved
of Bldg 374
RFTS 3208 PAC 300-715 \ Battery Acid Spill / 1997 9/30/1997 1997 9/30/1997 Approved
RFTS 3209 PAC 400-801 \ Transformer, Roof of / 2004 2006
Building 447
RFTS 3210 PAC 400-802 \ Storage Shed B334 / 2006 2006 Approved
RFTS 3211 PAC 400-803 \ Misc Dumping, Building 460/ 2003 2006 N
Storm Drain
RFTS 3212 PAC 400-804 \ Road North of Building 460 / 2003 2006 N
RFTS 3213 PAC 400-805 \ Building 43 Tank #9 Leak / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3214 PAC 400-806 \ Catalyst Spill, Building 440 / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3215 PAC 400-807 \ Sandblasting Area / 2004 2006 N
RFTS 3216 PAC 400-808 \ Vacuum Pump Leak, / 1992 9/30/1992 1992 9/30/1992 Y Approved
Building 442
RFTS 3217 PAC 400-809 \ Oil Leak - 446 Guard Post / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3218 PAC 400-810 \ Beryllium Fire - Bldg 444 / 2004 2006 N
RFTS 3219 PAC 400-811 \ Transformer 443-2, Bldg 448 1998 1998 9/30/1993 N Approved
RFTS 3220 PAC 400-812 \ Tank T-2 Spill | Building 460 1994 9/30/1994 1994 9/30/1994 Y Approved
RFTS 3221 PAC 400-813 \ RCRA Tank Leak in Bldg 460 2005 2005 Y Approved
RFTS 3222 PAC 400-814 \ A/IC Compressor Release, / 1994 9/30/1994 1994 9/30/1994 Y Approved

Bldg 444 Roof
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 3223 PAC 400-815 \ RCRA Tank Leak in Bldg 460 2005 2005 Y Approved
RFTS 3224 PAC 500-900 \ Transformer Leak 515/516 / 1996 1996 9/30/1996 N Approved
RFTS 3225 PAC 500-901 / 905 \ Transformer Leak ~ / 1996 1996 9/30/1996 N Approved
555/558
RFTS 3226 PAC 500-902 \ Transformer Leak 559 / 1996 1996 9/30/1996 N Approved
RFTS 3227 PAC 500-903 \ RCRA Storage Unit #1 / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3228 PAC 500-904 \ Transformer Leak - 558-1 / 2004 2005 N
RFTS 3231 PAC 500-908 \ IHSS 156.1, 186 / 1995 9/30/1995 1995 9/30/1995 Y Approved
RFTS 3232 PAC 500-909 \ Spent Photo Fixer Solution / 1996 9/30/1996 1996 9/30/1996 Y Approved
Release (IHSS 158)
RFTS 3233 PAC 600-1000 \ Transformer Storage B662/ 1996 1996 9/30/1996 N Approved
RFTS 3234 PAC 600-1001 \ Temp. Waste Stor B663 / 2005 2006 N
RFTS 3235 PAC 600-1002 \ Transformer Storage W B666 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3236 PAC 600-1003 \ Transformers N & S 661/675 1996 1996 9/30/1996 N Approved
RFTS 3237 PAC 600-1004 \ / 2003 2003 Y Approved
RFTS 3238 PAC 600-1005 \ Former Pesticide Storage / 2003 2003 Y Approved
Area
RFTS 3241 PAC 700-1102\ Transformer Leak - 776-4 / 1997 1997 9/30/1996 N Approved
RFTS 3242 PAC 700-1103 \ Transformer Leak B707 / 1996 1996 9/30/1996 Approved
RFTS 3243 PAC 700-1104 \ Transformer Leak B708 / 1996 1996 9/30/1996 Approved
(formerly identified as 400-820)
RFTS 3249 PAC 700-1111\ Transformer Leak B750 / 1996 1996 9/30/1996 Approved
RFTS 3250 PAC 700-1112 \ Transformer Leak B776-5 / 1996 9/30/1996 1996 9/30/1996 Approved
RFTS 3251 PAC 700-1113\ IHSS 101 / 1995 9/30/1995 1995 9/30/1995 Y Approved
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.
Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD
Code ID Flag Year Year Date Year Year Date Action Status
RFTS 3252 PAC 700-1114a\ Release During Liquid / 1997 9/30/1997 1997 9/30/1997 Y Approved
Transfer Oper Bldg 774
RFTS 3253 PAC 700-1114b \ Release During Liquid / 1997 9/30/1997 1997 9/30/1997 Y Approved
Transfer Oper Bldg 774
RFTS 3258 PAC 800-1202 \ Sulfuric Acid Spill, Bldg 888 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3259 PAC 800-1203 \ Sanitary Sewer Line Brk / 1992 9/30/1992 1992 9/30/1992 Y Approved
Btwn Bldg 865/866
RFTS 3262 PAC 800-1206 \ Fire, Bildg 883 / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3263 PAC 800-1207 \ Transformer Leak 883-4 / 1996 1996 9/30/1996 N Approved
RFTS 3264 PAC 800-1208 \ Transformer Leak 881-4 / 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3265 PAC 800-1209 \ Transformer Leak 800 ared 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3266 PAC 800-1210 \ Transformers 865-1 & 86542 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3267 PAC 800-1211 \ Capacitor Leak, Bldg 883 / 1992 9/30/1992 1992 Y Approved
RFTS 3269 PAC 900-1300 \ RO Plant Sludge Drying beds 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3271 PAC 900-1302 \ Gasoline Spill / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3272 PAC 900-1303 \ Natural Gas Leak / 1992 9/30/1992 1992 9/30/1992 Y Approved
RFTS 3275 PAC 900-1306 \ Transformers 991-1 & 99142 1996 9/30/1996 1996 9/30/1996 Y Approved
RFTS 3277 PAC 900-1308 \ Gasoline Spill Outside of / 2003 2003 Y Approved
Bldg 980
RFTS 3283 PAC 900-1315\ Tanker Trk Release on E / 1995 9/30/1995 1995 9/30/1995 Y Approved
Patrol Rd, N of Spuce
RFTS 3285 PAC 900-1317 \ Soil from crate in 964 / 1995 9/30/1995 1995 9/30/1995 Y Approved
Laydown Yard
RFTS 3311 PAC T-2\ / 2005 2005 Y Approved
RFTS 3312 PAC T-3\ / 2005 2005 Approved

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 18 of 63



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Release Sites
Planned Forecast Actual Planned Forecast Actual Acc.

Site RSF Change Description Class/Subclass Name  Assess. Assess. Assess. Comp. Comp. Comp. Year No Comp. RAD

Code ID Flag Year Year Date Year Year Date Action Status

RFTS 3313 PAC T-40\ 2004 2005 N

RFTS 3377 UBC B122\ 2005 2006 N

RFTS 3378 UBC B123\ 2004 2006 N

RFTS 3379 UBC B125\ 2005 2006 N

RFTS 3380 UBC B331\ 2005 2006 Y Approved

RFTS 3383 UBC B439\ 2004 2006 N

RFTS 3384 UBC B440\ 2004 2006 N

RFTS 3385 UBC B441\ 2005 2006 N

RFTS 3386 UBC B442\ 2005 2006 N

RFTS 3387 UBC B444\ 2004 2006 N

RFTS 3388 UBC B447\ 2004 2006 N

RFTS 3406 UBC B889\ 2004 2005 N
Facility Decommissioning

Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date Year Year Date Year Year Date  Year Action Status

RFTS 0004 100 \ Guard Post \ 1995 1995 9/30/1995 N

RFTS 0005 111B \ GUARD POST, \ 2005 2006 N

CLOSED (NW of T111A)

RFTS 0006 119H \ *HELIPORT \ 2005 2006 N

RFTS 0008 133\ 130 Guard Post \ 1995 1995 9/30/1995 N

RFTS 0009 201 \ *RAILROADS \ 2005 2006 N

RFTS 0010 202 \ *ROADS \ 2005 2006 N
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
RFTS 0011 203\ *CATTLE & LIMITED \ 2005 2006 N
AREA FENCES
RFTS 0012 204 \ *WALKWAYS \ 2005 2006
RFTS 0013 205\ *PARKING AREAS & \ 2005 2006
ACCESS ROADS
RFTS 0025 218\ Nitric Acid Farm \ 1996 1996 9/30/1996 N
RFTS 0027 221\ Central Fuel Oil Storage\ 1996 1996 9/30/1996 N
Tk 840,000 gal
RFTS 0031 224\ Central Fuel Oil Storage\ 1996 1996 9/30/1996 N
Tk 1,900,000 gal
RFTS 0038 304 \ FIRE PATROL \ 2005 2006 N
CROSSINGS
RFTS 0039 446\ Guard Post \ 1996 1996 9/30/1996 N
RFTS 0040 449A\RMRS \ 2004 2005
MAINTENANCE ANNEX (NE
of 439)
RFTS 0042 449C \ MAINTENANCE \ 2004 2005 N
CARPENTER SHOP (NE of
439)
RFTS 0043 461\ Guard Post \ 1996 1996 9/30/1996 N
RFTS 0074 900 \ Guard Post East Gate \ 1995 1995 9/30/1995 N
RFTS 0077 902PAD \ SLUDGE STORAGE 2004 2005
PAD
RFTS 0078 903A1\ SUPPORT BLDG  \ 2004 2005 N
ADJACENT TO ER
DECONTAMATION PAD
RFTS 0079 903A2\ ER \ 2004 2005 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 20 of 63



Data Source: EM CDB

Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning

Site
Code

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RSF Change Description

ID

0080

0081

0082

0085

0086

0087

0088

0089

0090

0091

Flag

DECONTAMINATION
PADSTORAGE (W of 903A)

903PAD \ CONTAMINATION \
BARRIER/PAD

904P \ PROPANE TANK \
FARM (aka Tanks 254, 255,
256, 257, 258, 259, 260, 261,
339, 340, 345, 361)

904PAD \ LL MIXED WASTE \
STORAGE PAD (Tents &
Cargo Containers) (Cargo
Containers = RCRA Unit 15A)

995-AB-1 \ SEWAGE \
TREATMENT AERATION
BASIN

995-AB-2 \ SEWAGE \
TREATMENT AERATION
BASIN

995-C-1 \ SEWAGE \
TREATMENT CLARIFIER

995-C-2 \ SEWAGE \
TREATMENT CLARIFIER

995-C-3 \ SEWAGE \
TREATMENT CLARIFIER

995-C-4 \ SEWAGE \
TREATMENT CLARIFIER

995-C-5\ SEWAGE \
TREATMENT CLARIFIER

Class/Subclass

Hazard

Plan.
Assess. Assess. Assess. Deac. Deac.
Year

2004

2004

2004

2005

2005

2005

2005

2005

2005

2005

Plan.
Comp. Comp. Comp.
Year

2005

2005

2005

2006

2006

2006

2006

2006

2006

2006

No Comp. RAD
Year Action Status
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Date Year Action Status
RFTS 0092 995-CCC-1\ SEWAGE \ 2005 2006 N
TRTMNT CHLORINE
CONTACT CHAMBER
RFTS 0093 995-CCC-2 \ SEWAGE \ 2005 2006 N
TRTMNT CHLORINE
CONTACT CHAMBER
RFTS 0094 995-UV \ ULTRAVIOLET \ 2005 2006 N
DISINFECTION BLDG
RFTS 0095 995E \ SEWAGE \ 2005 2006 N
TREATMENT EFFLUENT
TANKS (1 structure w/ 3 cells)
RFTS 0096 9951\ SEWAGE TREATMENT 2005 2006 N
INFLUENT TANKS (1
structure w/ 3 cells)
RFTS 0099 FH\ FIREHYDRANTS \ 2005 2006
RFTS 0103 OPWLT\OLD PROCESS \ 2005 2006
WASTE LINES & TANKS
RFTS 0105 S120\BUS \ 2005 2006 N
STOP/CARPOOLSHELTER
(formerly S119B)
RFTS 0106 S125\ STORAGE SHED (S of 2004 2005 N
125)
RFTS 0108 S372\ BUS STOP/CAR POOL 2004 2005 N
SHELTER (S of 372A)
RFTS 0109 S374\"BLDG 374 STORAGEY 2004 2005 N
(N of 750HAZ)
RFTS 0110 S443\ 443 STEAM SHED  \ 2004 2005 N

(Eighth St)
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Year Date Year Action Status
RFTS 0111 S444 \ BUS STOP/CAR POOL 2004 2005 N
SHELTER (N of 444)
RFTS 0112 S449 \ MAINTENANCE \ 2004 2005 N
STORAGE (NE of 439)
RFTS 0113 S452 \ STORAGE (W of 452) \ 2004 2005
RFTS 0114 S551 \ MATERIALS \ 2004 2005
SHELTER (SE of 551)
RFTS 0117 S760B \ BUS STOP/CAR \ 2004 2005 N
POOL SHELTER
RFTS 0121 S886 \ BUS STOP/CAR POOL 1999 2001 2001 N
SHELTER (N of 886)
RFTS 0125 T891H \ Trailer (Offices) \ 1996 1996 9/30/1996 N
RFTS 0126 T891I\ Trailer (Offices) \ 1996 1996 9/30/1996 N
RFTS 0127 T891J \ Trailer (Offices) \ 1996 1996 9/30/1996 N
RFTS 0128 T891K \ Trailer (Offices) \ 1996 1996 9/30/1996 N
RFTS 0130 T891V \ OFFICES (Formerly \ 2004 2005 N
T690J --FY97)
RFTS 0132 Tank 238\ STP EFFLUENT \ 2005 2006 N
SAND FILTER TANK (in
988A)
RFTS 0133 Tank 239\ STP EFFLUENT \ 2005 2006 N
SAND FILTER TANK (in
988A)
RFTS 0134 Tank 240 \ STP EFFLUENT \ 2005 2006 N
SAND FILTER TANK (in
988A)
RFTS 0135 Tent 01 \ Waste Storage \ 1996 1996 9/30/1996 N
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats
Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning
Plan. Fore. Actual Plan.

Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac.
Code ID Flag Year Year Date Year
RFTS 0136 Tent 10\ NDCRETE \ 1999 4/1/1999

STORAGE ON 904 PAD
(RCRA Unit 15B)

RFTS 0137 Tent 11\ PNDCRETE \ 1999 4/1/1999
STORAGE ON 904 PAD
(RCRA Unit 15B)

RFTS 0183 T371G \ Trailer \ 1996
RFTS 0184 T444A\ Trailer \ 1996
RFTS 0185 661 \ Electrical Substation #1\ 1996
RFTS 0186 663C \ Storage Container  \ 1996
RFTS 0187 675 \ Electrical Substation #3\ 1996
RFTS 0188 T690A\ Trailer \ 1996
RFTS 0189 T690B \ Trailer \ 1996
RFTS 0190 T690D \ Trailer \ 1996
RFTS 0191 T690E \ Trailer \ 1996
RFTS 0192 T690F \ Trailer \ 1996
RFTS 0193 T690G \ Trailer \ 1996
RFTS 0194 T690H \ Trailer \ 1996
RFTS 0195 T690K \ Trailer \ 1996
RFTS 0196 T690L \ Trailer \ 1996
RFTS 0197 T690M \ Trailer \ 1996
RFTS 0201 123\ HEALTH PHYSICS \ 1997
RFTS 0202 123S \ HAZARDOUS WASTE\ 1997

STORAGE SHED

Fore.
Deac.
Year

Actual
Deac.
Date

Plan. Fore.

Actual

Comp. Comp. Comp. Acc. No Comp. RAD

Year Year

2005

2005

1997
1997
1997
1997
1997
1997
1997
1997
1997
1997
1997
1997
1997
1997
1997
1998
1998

Date Year Action Status

N

9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
9/30/1997
5/31/1998
5/31/1998

2 2 2 Z2 Z2 Z2 Z2 Z2 2 2 2 2 2 Z2 Z2 Z Z

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB

Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
RFTS 0203 T891A\ OFFICES \ 1997 1998 10/31/199 N
7
RFTS 0204 T891L \ OFFICES \ 1997 1998 10/31/199 N
7
RFTS 0205 T891M \ OFFICES \ 1997 1998 10/31/199 N
7
RFTS 0206 T891N \ OFFICES \ 1997 1998 10/31/199 N
7
RFTS 0207 113\ OFFICES (former \ 1997 1998 5/31/1998 N
GUARD POST)
RFTS 0208 114\ BUS STOP/CAR POOL\ 1997 1998 5/31/1998 N
SHELTER (E of 123)
RFTS 0233 662 \ PLANT POWER \ 1999 2005 N
WAREHOUSE & OFFICES
RFTS 0234 663 \ STORAGE & SHIPPING\ 2004 2005 N
BUILDING (JAJ)
RFTS 0235 Tank 036 \ STORAGE TANK \ 2004 2005 N
(DIESEL No. 1) (W of 663)
RFTS 0236 Tank 037 \ PROPANE \ 2004 2005 N
STORAGE TANK (OUT OF
SERVICE) (W of 663)
RFTS 0237 551PAD \ WASTE STORAGE\ 2004 2005 N
PAD (RCRA Unit 18.03)
RFTS 0238 750HAZ \ MAIN \ 2004 2005 N
HAZARDOUS WASTE
STORAGE FACILITY (Unit 1)
RFTS 0248 T886B \ OFFICES \ 2004 2005 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Year Date Year Action Status

RFTS 0249 T886C \ OFFICES \ 2004 2005 N

RFTS 0251 T891B \ OFFICES \ 2004 2005 N

RFTS 0252 T891C \ OFFICES \ 2004 2005 N

RFTS 0253 T891D \ OFFICES \ 2004 2005 N

RFTS 0254 T891E \ OFFICES \ 2004 2005 N

RFTS 0255 T891F \ OFFICES \ 2004 2005 N

RFTS 0256 T891G \ OFFICES \ 2004 2005 N

RFTS 0257 T8910 \ OFFICES \ 2004 2005 N

RFTS 0258 T891P \ OFFICES \ 2004 2005 N

RFTS 0259 T891Q \ RESTROOMS \ 2004 2005 N

RFTS 0260 T891R \ OFFICES \ 2004 2005 N

RFTS 0261 T690C \ Trailer \ 1996 1997 9/30/1997 N

RFTS 0263 T893A\ OFFICES \ 2004 2005 N

RFTS 0264 T893B \ OFFICES \ 2004 2005 N

RFTS 0308 367 \ STORAGE SHED, \ 2005 2006 N

ROAD MTCE & SNOW
REMOVAL

RFTS 0309 T371A\ OFFICES \ 2005 2006 N

RFTS 0310 T371C \ OFFICES \ 2005 2006 N

RFTS 0311 T371D \ OFFICES \ 2005 2006 N

RFTS 0312 T371E\ RESTROOMS \ 2005 2006 N

RFTS 0313 T371F\ OFFICES \ 2005 2006 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning

Site
Code

RFTS

RFTS
RFTS

RFTS
RFTS
RFTS
RFTS
RFTS
RFTS
RFTS
RFTS

RFTS
RFTS
RFTS

RFTS

RFTS

RSF Change Description

ID
0314

0315
0316

0317
0318
0319
0320
0321
0322
0323
0324

0325
0326
0344

0345

0346

Flag

111\ GENERAL STAFF
ADMINISTRATION

T111A\ OFFICES

T112A\ OFFICES &
EMPLOYEE STORE

T112B \ OFFICES
T112C \ OFFICES
T115A\ OFFICES
T115B \ OFFICES
T115C \ OFFICES
116 \ OFFICES (DOE)
T117A\ OFFICES

T119A\ OFFICES
(DOE/CDPHE)

T119B \ OFFICES
T121A\ OFFICES

903A\ER
DECONTAMINATION PAD
(incl. SHEDS)

903B \ DECON PAD
SEDIMENTATION TANKS &
WATER HOLDING TANKS
BLDG

905 \ FIELD OPERATIONS
YARD (formerly Contractors
Yard or CYARD, Unit 18.04)

Class/Subclass Hazard

\

\

Plan.

Assess. Assess. Assess.

Year
2005

2005
2005

2005
2005
2005
2005
2005
2005
2005
2005

2005
2005
2004

2004

2004

Plan. Fore. Actual Plan. Fore. Actual
Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Year Year Date Year Year Date Year Action Status

2006 N

2006 N
2006

b4

2006
2006
2006
2006
2006
2006
2006
2006

z2 2 2 Z2 Z2 Z2 Z 2

2006
2006
2005

b4

2005 N

2005 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning

Site
Code

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RSF Change Description Class/Subclass
ID Flag
0347 952 \ ISOLATED TOXIC GAS\

0348

0350

0351

0352

0353

0354

0355

STORAGE BUILDING (Unit
23)

966 \ PA DECON PAD (aka \
964P) (includes Tanks 337,
338, 350, 351, 353, 354, 355,
356, 357)

Tank 262\ \
DECONTAMINATION

WATER STORAGE TANK (N
of D903) (RCRA Unit 18.01)

Tank 263\ \
DECONTAMINATION

WATER STORAGE TANK (N
of D903) (RCRA Unit 18.01)

Tank 264\ \
DECONTAMINATION

WATER STORAGE TANK (N
of D903) (RCRA Unit 18.01)

Tank 265\ \
DECONTAMINATION

WATER STORAGE TANK (N
of D903) (RCRA Unit 18.01)

Tank 266\ \
DECONTAMINATION

WATER STORAGE TANK (N
of D903) (RCRA Unit 18.01)

Tank 268\ \
DECONTAMINATION
SEDIMENT/WATER
STORAGE TANK (N of D903)

Hazard

Plan. Fore. Actual Plan. Fore.
Assess. Assess. Assess. Deac. Deac.
Year Year Date Year Year

2004

2004

2004

2004

2004

2004

2004

2004

Actual Plan. Fore. Actual
Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Date  Year Year Date Year Action Status

2005 N
2005 N
2005 N
2005 N
2005 N
2005 N
2005 N
2005 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning

Site
Code

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RSF Change Description Class/Subclass

ID

0356

0357

0358

0359

0360

0361

0362

0363

0364

Flag

(RCRA Unit 18.01)

Tank 346\ \
DECONTAMINATION
SEDIMENT/WATER
STORAGE TANK (N of D903)
(RCRA Unit 18.01)

Tank 347\ \
DECONTAMINATION

WATER STORAGE TANK (S
of D903) (RCRA Unit 18.01)

Tank 348\ \
DECONTAMINATION
SEDIMENT/WATER
STORAGE TANK (N of D903)
(RCRA Unit 18.01)

Tank 349 \ STORAGE TANK \
(DIESEL) (S of D903)

223\ NITROGEN SUPPLY \
FACILITY, INCL. STORAGE
TANKS (Tanks 233, 234)

223A\ERM STORAGE \
FACILITY (NE of 549)

552\ BOTTLED GAS \
STORAGE BUILDING

Tank 017\ MOLECULAR  \
SIEVE ABSORBER TANK (E
of 223)

Tank 022\ MOLECULAR  \
SIEVE ABSORBER TANK (E
of 223)

Hazard

Plan. Fore. Actual Plan. Fore. Actual
Assess. Assess. Assess. Deac. Deac. Deac.
Year Year Date Year Year Date

2004

2004

2004

2004

2005

2005

2005

2005

2005

Plan.
Comp. Comp. Comp. Acc. No Comp. RAD
Year

2005

2005

2005

2005

2006

2006

2006

2006

2006

Actual

Date Year Action Status

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Date Year Year Date Year Action Status
RFTS 0384 122S\ PAPER \ 2004 2005 N
SHREDDER/UTILITIES SHED
RFTS 0385 126 \ SOURCE STORAGE \ 2004 2005 N
RFTS 0386 441\ OFFICES \ 2004 2005 N
RFTS 0387 T441A\ OFFICES \ 2004 2005 N
RFTS 0388 Tank 079\ LIQUID \ 2004 2005 N
NITROGEN STORAGE TANK
(E of 125)
RFTS 0389 Tank 080 \ LIQUID \ 1998 5/31/1998 1998 5/31/1998 N
NITROGEN STORAGE TANK
(S of 123)
RFTS 0390 Tank 081\ LIQUID \ 1998 5/31/1998 1998 5/31/1998 N
NITROGEN STORAGE TANK
(S of 123)
RFTS 0391 Tank 278\ COMPRESSED \ 2004 2005 N
AIR TANK (S of 126)
RFTS 0392 125\ STANDARDS \ 2004 2005 N
LABORATORY
RFTS 0460 211\ STEAM DISTRIBUTION\ 2004 2005 N
SYSTEM
RFTS 0461 240 \ STEAM CONDENSATE\ 2004 2005 N
STORAGE TANK (aka Tank
073)
RFTS 0462 443 \ HEATING PLANT \ 2004 2005
RFTS 0463 710\ STEAM VALVEHOUSE \ 2004 2005
(SW of 701)
RFTS 0465 Tank 025\ STORAGE TANK \ 2004 2005 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning

Site
Code

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RSF Change Description

ID

0466

0467

0468

0469

0470

0471

0472

0473

0474

Flag

(#6 FUEL OIL) (W of 443)

Tank 027 \ STORAGE TANK \
(#6 FUEL OIL) (W of 443)

Tank 028 \ STORAGE TANK \
(DIESEL FUEL) (443)

Tank 031\ STORAGE TANK \
(DIESEL FUEL) (443)

Tank 090 \ UNDERGBUND \
STORAGE TANK (DIESEL)
(foamed in place) (UST 9) (SE
of 443)

Tank 091 \ UNDERGBUND \
STORAGE TANK (DIESEL)
(foamed in place) (UST 13)
(NE of 443)

Tank 092 \ UNDERGBUND \
STORAGE TANK (NO 6

FUEL OIL) (out of service)
(UST 10) (E of 443)

Tank 093 \ UNDERGBUND \
STORAGE TANK (NO 6

FUEL OIL) (out of service)
(UST 11) (E of 443)

Tank 094 \ UNDERGBUND \
STORAGE TANK (NO 6

FUEL OIL) (out of service)
(UST 12) (E of 443)

Tank 095\ UNDERGBUND \
STORAGE TANK (NO 6
FUEL OIL) (out of service)

Class/Subclass Hazard

Plan. Fore. Actual Plan. Fore. Actual
Assess. Assess. Assess. Deac. Deac. Deac.
Year Year Date Year Year Date

2004

2004

2004

2004

2004

2004

2004

2004

2004

Plan.
Comp. Comp. Comp. Acc. No Comp. RAD
Year

2005

2005

2005

2005

2005

2005

2005

2005

2005

Actual

Date Year Action Status

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Year Year Date  Year Year Date  Year Date Year Action Status
(UST 65) (E of 443)
RFTS 0475 Tank 096 \ SULFURIC ACID \ 2004 2005 N
STORAGE TANK (E of 443)
RFTS 0476 Tank 097 \ NaOH STORAGE \ 2004 2005 N
TANK (E of 443)
RFTS 0477 Tank 098 \ BOILER \ 2004 2005 N
BLOWDOWN TANK (E of
443)
RFTS 0478 TK- 9A\ ABOVEGFROUND \ 2004 2005 N
STORAGE TANK (DIESEL)
(replacement for UST 9/Tank
090) (SE of 443)
RFTS 0479 TK-13A\ABOVEGR@ND \ 2004 2005 N
STORAGE TANK (DIESEL)
(replacement for UST 13/Tank
091) (NE of 443)
RFTS 0542 891 \ GROUND WATER \ 2005 2006 N
TREATMENT FACILITY
RFTS 0543 891-T-200 \ UNTREATED \ 2005 2006 N
WATER STORAGE TANK
(SE of 891) (aka Tank 329)
RFTS 0544 891-T-201 \ INFLUENT \ 2005 2006 N
EQUALIZATION TANK (S of
891) (aka Tank 316; aka 201T)
RFTS 0545 891-T-202 \ INFLUENT \ 2005 2006 N
EQUALIZATION TANK (S of
891) (aka Tank 315; aka 202T)
RFTS 0546 891-T-203 \ ION EXCHANGE\ 2005 2006 N

TANK (S of 891) (aka Tank

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Date Year Action Status
253; aka 203T)
RFTS 0547 891-T-204 \ CLEAN WATER \ 2005 2006 N
TANK (S of 891) (aka Tank
317; aka 204T)
RFTS 0548 891-T-205\ TREATED \ 2005 2006 N
GROUND WATER STORAGE
TANK, (W of 981; aka Tank
322; aka 205T)
RFTS 0549 891-T-206 \ TREATED \ 2005 2006 N
GROUND WATER STORAGE
TANK, (W of 981; aka Tank
321; aka 206T)
RFTS 0550 891-T-207 \ TREATED \ 2005 2006 N
GROUND WATER STORAGE
TANK, (W of 981; aka Tank
320; aka 207T)
RFTS 0551 T900A \ G®UND WATER \ 2005 2006 N
TREATMENT TRAILER
RFTS 0552 T900B \ GRUND WATER  \ 2005 2006 N
TREATMENT TRAILER
RFTS 0553 T900E \ GRUND WATER  \ 2005 2006 N
TREATMENT TRAILER
RFTS 0554 124 \ WATER TREATMENT \ 2005 2006 N
PLANT
RFTS 0555 129 \ WATER TREATMENT \ 2005 2006 N
(RAW WATER STRAINER)
RFTS 0556 206 \ DOMESTIC WATER  \ 2005 2006 N
(ON SITE)

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning

Site
Code

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RSF Change Description

ID
0557

0558

0559

0561

0562

0563

0564

0565

0566

Flag

215A\ DOMESTIC WATER
STORAGE (TOWER) (aka
Tank 084)

215B \ DOMESTIC WATER
STORAGE (aka Tank 085)

Class/Subclass

\

\

216 \ RAW WATER SUPPLY \

& PUMP HOUSE (W 0f130
trailers)

Tank 087 \ UNDERGRUND
CONCRETE SETTING BED
(RAW WATER & SLUDGE)

(E of 129)

Tank 088 \ UNDERGRUND
CONCRETE SETTLING BED
(RAW WATER & SLUDGE)
(E of 129)

Tank 279 \ UNDERGRUND
CONCRETE SUMP TANK
(RAW WATER FROM
DRYING BED) (S of 129)

Tank 281 \ UNDERGBUND
CONCRETE SUMP (RAW
WATER) (S of 129)

TK- 2A\ ABOVEGFOUND
STORAGE TANK (DIESEL)
(replacement for UST 2/Tank
289) (S of 124)

T428B \ TOOL SHED (E of
428)

\

\

\

\

\

\

Hazard

Plan. Fore. Actual Plan. Fore. Actual
Assess. Assess. Assess. Deac. Deac. Deac.
Year Year Date Year Year Date

2005

2005

2005

2005

2005

2005

2005

2005

2004

Plan.
Comp. Comp. Comp. Acc. No Comp. RAD
Year

2006

2006

2006

2006

2006

2006

2006

2006

2005

Actual

Date Year Action Status
N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. AccC. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
RFTS 0567 442 \HEPA FILTER TEST \ 2004 2005 N
LABORATORY &
WAREHOUSE
RFTS 0568 T442A\ OFFICES \ 2004 2005 N
RFTS 0569 452 \ OFFICES \ 2004 2005 N
RFTS 0570 T452A\ OFFICES \ 2004 2005 N
RFTS 0571 T452B \ OFFICES \ 2004 2005 N
RFTS 0572 T452C \ OFFICES \ 2004 2005 N
RFTS 0573 T452D \ OFFICES \ 2004 2005 N
RFTS 0574 T452E \ RESTROOMS \ 2004 2005 N
RFTS 0575 T452F \ OFFICES \ 2004 2005 N
RFTS 0576 T452G \ RESPIRATOR FIT \ 2004 2005 N
FACILITY
RFTS 0579 119\ SECURITY REPAIR & \ 2005 2006 N
FITNESS
RFTS 0580 121\ SECURITY COMMAND\ 2005 2006 N
CENTER
RFTS 0581 127 \ EMERGENCY \ 2005 2006 N

GENERATOR BUILDING
(121 and 115)

RFTS 0582 128\ VEHICLE SHLTER, \ 2005 2006 N
PLANT PROTECTION
RFTS 0583 864\ GUARD POST (out of \ 2005 2006 N
service)
RFTS 0584 987\ STORAGE VAULT -\ 2005 2006 N
PLANT PROTECTION
Dataset Name: FY 1999 Planning Data Page 35 of 63
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning

Site
Code

RFTS
RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RSF Change Description Class/Subclass Hazard

ID
0585
0586

0587

0588

0589

0590

0591

0592

0594

Flag

993\ SECURITY STORAGE \

Tank 288 \ ABADONED \
STORAGE TANK (DIESEL
BLEND) (foamed in place)
(UST 3) (W of 127)

TK- 3BA\ ABOVEGFOUND  \
STORAGE TANK (DIESEL
BLEND) (replacement for UST
3/Tank 288) (S of 127)

231\ PROCESS WASTE  \
HOLDING TANK PUMP
HOUSE (aka PS31) (RCRA
Unit 40)

231A\ PROCESS WASTE  \
HOLDING TANK (aka Tank
241) (RCRA Unit 43)

231B \ PROCESS WASTE  \
HOLDING TANK (aka Tank
242) (RCRA Unit 43)

428 \ WASTE COLLECTION \
TANK AND PUMP HOUSE
(Unit 40) (aka Process Waste
Pump Station 1)

429 UNDERGROUND \
PROCESS WASTE PIT (441)
(UST 36) (aka Tank 077; aka T-
3, see also Tank 076)

Tank 076 \ PROCESS WASTE
TANK, STEEL (441) (aka T-3,
see also Bldg 429/Tank 077)

Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Year Year Date Year Year Date Year Year Date Year Action Status

2005 2006 N
2005 2006 N
2005 2006 N
2005 2006 N
2005 2006 N
2005 2006 N
2005 2006 N
2005 2006 N
2005 2006 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
RFTS 0595 Tank, no AQI #\ \ 2005 2006 N
UNDERGROUND PROCESS
WASTE TANK, CONCRETE
(441) (aka T-2)
RFTS 0596 VV 011 \ PROCESS WASTE \ 2005 2006 N
VALVE VAULT (E of 549)
RFTS 0597 VV 012 \ PROCESS WASTE \ 2005 2006 N
VALVE VAULT (SE of 231)
RFTS 0598 VV 013 \ PROCESS WASTE \ 2005 2006 N
VALVE VAULT (W of 231)
RFTS 0599 VV 014 \ PROCESS WASTE \ 2005 2006 N
VALVE VAULT (S of 372A)
RFTS 0600 VV 015 \ PROCESS WASTE \ 2005 2006 N
VALVE VAULT (W of 334)
RFTS 0601 VV 016 \ PROCESS WASTE \ 2005 2006 N
VALVE VAULT (E of 443)
RFTS 0602 VV 017 \ PROCESS WASTE \ 2005 2006 N
VALVE VAULT (SE of 443)
RFTS 0603 VV 018 \ PROCESS WASTE \ 2005 2006 N
VALVE VAULT (S of 123)
RFTS 0604 VV 019 \ PROCESS WASTE \ 2005 2006 N
VALVE VAULT (SW of 452)
RFTS 0605 VV 020 \ PROCESS WASTE \ 2005 2006 N
VALVE VAULT (W of 452)
RFTS 0606 112\ TELECOM CENTER & \ 2004 2005 N
OFFICES
RFTS 0607 115\ OFFICES & EOC \ 2004 2005 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning

Site  RSF Change Description Class/Subclass

Code ID Flag

RFTS 0608 122\ \
MEDICAL/OCCUPATIONAL
HEALTH

RFTS 0609 T122A\ MOBILE \

DECONTAMINATION
SYSTEM TRAILER (S of 122)

220 \ TELEPHONE & \
COMMUNICATION SYSTEM

222\ DATALINE SYSTEM \

Tank 280\ LIQUID \
NITROGEN STORAGE TANK
(E of 122)

850 \ OFFICES \
T690N \ OFFICES \

301\ AMBIENT AIR \
MONITORING STATION (N
of Central Ave, W of Gate 10)

Sxxx \ RADIOLOGICAL \
AMBIENT AIR

MONITORING NETWORK

(24 onsite locations, 13 at
perimeter, 4 in surrounding
communities)

427\ EMERGENCY \
GENERATOR BUILDING
(444)

427A\FUEL STORAGE  \
TANK (DIESEL) (aka Tank
068)

RFTS 0610

RFTS 0611
RFTS 0612

RFTS 0613
RFTS 0614
RFTS 0693

RFTS 0694

RFTS 0695

RFTS 0696

Hazard

Plan. Fore. Actual Plan. Fore. Actual
Assess. Assess. Assess. Deac. Deac. Deac.
Year Year Date Year Year Date

2004

2004

2004

2004
2004

2005
2004
2005

2005

2004

2004

Plan. Fore. Actual
Comp. Comp. Comp. Acc. No Comp. RAD
Year Year Date

Year Action Status

2005 N
2005 N
2005 N
2005
2005

2006

2005
2006
2006 N
2005 N
2005 N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Actual  Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Date Year Year Date Year Action Status
RFTS 0697 449\ OIL & PAINT STORAGE\ 2004 2005 N
RFTS 0698 453\ OIL STORAGE \ 2004 2005 N
RFTS 0702 Tank 064 \ PROPANE \ 2004 2005 N
STORAGE TANK (W of
T439A)
RFTS 0703 Tank 066 \ LIQUID \ 2004 2005 N
NITROGEN STORAGE TANK
(E of 444)
RFTS 0704 Tank 067 \ LIQUID \ 2004 2005 N
NITROGEN STORAGE TANK
(S of 444)
RFTS 0705 Tank 069 \ LIQUID ARGON \ 2004 2005 N
STORAGE TANK (E of 444)
RFTS 0706 Tank 070\ LIQUID \ 2004 2005 N
NITROGEN STORAGE TANK
(N of 444)
RFTS 0707 T124A\ OFFICES (DOE) \ 2005 2006
RFTS 0708 Tank 057 \ LIQUID \ 2005 2006
NITROGEN STORAGE TANK
(N of 460)
RFTS 0709 Tank 058 \ DRIOX ARGON  \ 2005 2006 N
STORAGE TANK (S of 460)
RFTS 0710 Tank 059 \ LIQUID \ 2005 2006 N
NITROGEN STORAGE TANK
(S of 460)
RFTS 0711 Tank 289 \ UNDERGBUND \ 2005 2006 N

STORAGE TANK (DIESEL
BLEND) (foamed in place)

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag
(UST 2) (S of 124)

RFTS 0712 Tank 365 \ CHEMICAL \
WASTE STORAGE TANK (S
of 460)

RFTS 0713 Tank 366 \ CHEMICAL \
WASTE STORAGE TANK (S
of 460)

RFTS 0714 444\ MANUFACTURING  \
BUILDING

RFTS 0715 445\ CARBON STORAGE  \

RFTS 0716 447 \MANUFACTURING ~ \
BUILDING

RFTS 0717 448\ U MATERIAL STORAGE

RFTS 0718 450 \ FILTER PLENUM \
BUILDING (444)

RFTS 0719 451 \ FILTER PLENUM \
BUILDING (447)

RFTS 0720 454\ COOLING TOWER (444)

RFTS 0721 455\ FILTER PLENUM \
BUILDING (444 PLATING
LAB)

RFTS 0722 457 \ COOLING TOWER (447)

RFTS 0723 460 \ OFFICES (former \
CONSOLIDATED NON-NUC.
MFG BLDG.)

RFTS 0724 462\ COOLING TOWER (460)

RFTS 0725 208\ SANITARY SEWER  \

Year Year Date Year Year Date

2005

2005

2004

2004
2004

2004
2004

2004

2004

2004

2004
2005

2005
2005

Year Year Date

Year Action Status

2006 N

2006 N

2005 N

2005
2005

2005
2005

2005 N

2005

2005

2005
2006

2006
2006

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD

Code ID Flag Year Year Date  Year Year Date Year Year Date Year Action Status
SYSTEM

RFTS 0726 209\ STORM DRAINAGE  \ 2005 2006 N
SYSTEM

RFTS 0727 971\ SLUDGE DRYING BED\ 2005 2006 N

RFTS 0728 972\ SLUDGE DRYING BED\ 2005 2006 N

RFTS 0729 973 \ SLUDGE DRYING BED\ 2005 2006 N

RFTS 0730 974\ SLUDGE DRYING BED\ 2005 2006 N

RFTS 0731 T974A\ TREATMENT \ 2005 2006 N
TRAILER

RFTS 0732 975\ SLUDGE DRYING BED\ 2005 2006 N

RFTS 0733 976 \ SLUDGE DRYING BED\ 2005 2006 N

RFTS 0734 977 \ SLUDGE DRYING BED\ 2005 2006 N

RFTS 0735 988 \ TERTIARY \ 2005 2006 N
TREATMENT PUMP HOUSE

RFTS 0736 990 \ PRE-AERATION \ 2005 2006 N
BUILDING

RFTS 0737 990A\ WASTE WATER \ 2005 2006 N
TREATMENT

RFTS 0738 995 \ SEWAGE TREATMENT\ 2005 2006 N
FACILITY

RFTS 0773 210 \ NATURAL GAS \ 2005 2006 N
DISTRIBUTION SYSTEM

RFTS 0774 869 \ NATURAL GAS METER\ 2005 2006 N
HOUSE

RFTS 0775 Tank 030 \ UNDERGBUND \ 2005 2006 N

Dataset Name: FY 1999 Planning Data Page 41 of 63
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning

Site
Code

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS

RSF Change Description

ID

0809

0814

0815

0816

0817

0818

0821

0822

0823

Flag

PRESSURE TANK
(CONDENSATE OILS OF
NAT. GAS LINE) (S of 869)

T760A \ SHOWER TRAILER
(PONDCRETE)

T904A \ BREAK TRAILER
(PONDCRETE)

906 \ CENTRAL WASTE
STORAGE FACILITY

Tent 7\ PNDCRETE
STORAGE ON 902 PAD
(RCRA Unit 15B)

Tent 8\ PNDCRETE
STORAGE ON 904 PAD
(RCRA Unit 15B)

Tent 9\ PNDCRETE
STORAGE ON 904 PAD
(RCRA Unit 15B)

Tank 237 \ PROPANE
STORAGE TANK (W of
T760A)

Tank 269\
DECONTAMINATION
WATER STORAGE TANK (S
of T893A)

Tank 271\
DECONTAMINATION
WATER STORAGE TANK (S
of T893A)

Class/Subclass Hazard

\

\

\

\

\

\

Plan.
Assess. Assess. Assess. Deac. Deac.
Year

2004

2004

2004

1999

1999

1999

2004

2004

2004

Plan.

Year

2005

2005

2005

2005

2005

2005

2005

2005

2005

Actual
Comp. Comp. Comp. Acc. No Comp. RAD
Date Year Action Status

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Date Year Action Status
RFTS 0824 Tank 272\ \ 2004 2005 N
DECONTAMINATION
WATER STORAGE TANK (S
of T893A)
RFTS 0825 Tank 273\ \ 2004 2005 N
DECONTAMINATION
WATER STORAGE TANK (S
of T893A)
RFTS 0826 Tank 274\ \ 2004 2005 N
DECONTAMINATION
SEDIMENT/WATER
STORAGE TANK (S of T893A)
RFTS 0827 Tank 275\ \ 2004 2005 N
DECONTAMINATION
SEDIMENT/WATER
STORAGE TANK (S of T893A)
RFTS 0828 Tank 359 \ WASTE WATER \ 2004 2005 N
STORAGE TANK (OU2)
RFTS 0829 Tank 360 \ WASTE WATER \ 2004 2005 N
STORAGE TANK (0U2)
RFTS 0830 Tank 364\ \ 2004 2005 N
DECONTAMINATION
WATER STORAGE TANK (S
of T893A)
RFTS 0831 664 \ WASTE STORAGE & \ 2004 2005 N
SHIP FACIL- PACKAGED
WASTE (Unit 20)
RFTS 0832 C664 \ WASTE STORAGE  \ 2004 2005 N

YARD

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats
Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore.

Site  RSF Change Description Class/Subclass Hazard Assess. Assess. Assess. Deac. Deac. Deac. Comp. Comp.

Code ID Flag Year Year Date Year Year Date  Year Year

RFTS 0833 T664A\ OFFICES \ 2004 2005

RFTS 0834 666 \ TSCA STORAGE \ 2004 2005
BUILDING

RFTS 0835 668 \ DRUM STORAGE & \ 2004 2005
CERTIFICATION BUILDING

RFTS 0836 439\ MOD CENTER \ 2004 2005
MACHINE SHOP

RFTS 0837 T439A\ OFFICES (N of 439) \ 2004 2005

RFTS 0838 T439D \ OFFICES (W of 439)\ 2004 2005

RFTS 0839 440 \ WASTE STORAGE & \ 2004 2005

REPACKAGING (former
MODIFICATION CENTER)

RFTS 0867 212\ ELECTRICAL \ 2005 2006
DISTRIBUTION SYSTEM

RFTS 0868 214\ FENCE & STREET \ 2005 2006
LIGHTING

RFTS 0869 679 \ ELECTRICAL \ 2005 2006
SUBSTATION

RFTS 0870 680 \ ELECTRICAL \ 2005 2006
SUBSTATION

RFTS 0871 681\ ELECTRICAL \ 2005 2006
SUBSTATION BUILDING

RFTS 0872 331\ GARAGE & FIRE \ 2004 2005
STATION

RFTS 0873 331A\ STORAGE (N of 335) \ 2004 2005

RFTS 0874 331S \ STORAGE SHED \ 2004 2005

Actual
Comp. Acc. No Comp. RAD
Date Year Action Status

N
N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 44 of 63



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual

Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
RFTS 0875 C331 \ STORAGE (N of 331) \ 2004 2005 N
RFTS 0876 T331A\ TRAILER \ 2004 2005 N
(BARRACKS)
RFTS 0877 335\ FIRE TRAINING BLDG. \ 2004 2005
RFTS 0879 Tank 100 \ PROPANE \ 2004 2005
STORAGE TANK (N of 331S)
RFTS 0880 Tank 101 \ ABADONED \ 2004 2005 N

STORAGE TANK (DIESEL
BLEND) (UST 5) (foamed in
place) (N of 331,N-1A)

RFTS 0881 Tank 102 \ ABADONED \ 2004 2005 N
STORAGE TANK (DIESEL
BLEND) (foamed in place)
(UST 6) (N of 331, N-1)

RFTS 0882 Tank 103\ ABADONED \ 2004 2005 N
STORAGE TANK
(GASOLINE) (foamed in place)
(UST 8) (N of 331,N-3)

RFTS 0883 Tank 104 \ ABADONED \ 2004 2005 N
STORAGE TANK
(GASOLINE) (foamed in place)
(UST 7) (N of 331,N-2)

RFTS 0884 Tank 115\ PROPANE \ 2004 2005 N
STORAGE TANK (N of 335)
RFTS 0885 TK- 5A\UNDERGROUND \ 2004 2005 N

STORAGE TANK (DIESEL
BLEND) (replacement for UST
5/Tank 101) (N of 331,N-1A)

RFTS 0886 TK- 5B \UNDERGROUND \ 2004 2005 N
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b

Print Date: 3/9/2000

HQ ID: 0351

Facility Decommissioning

Site
Code

RFTS

RFTS

RFTS

RFTS

RFTS

RFTS
RFTS
RFTS
RFTS
RFTS

RSF Change Description

ID

0887

0888

0889

0890

0891

0892
0893
0894
0895
0896

Flag

STORAGE TANK (DIESEL
BLEND) (replacement for UST
5/Tank 101) (N of 331,N-1A)

TK- 6A \UNDERGROUND
STORAGE TANK (DIESEL
BLEND) (replacement for UST
6/Tank 102) (N of 331, N-1)

TK- 7A\UNDERGROUND
STORAGE TANK
(GASOLINE) (replacement for
UST 7/Tank 104) (N of 331,N-
2)

TK- 8A \UNDERGROUND
STORAGE TANK
(GASOLINE) (replacement for
UST 8/Tank 103) (N of 331,N-
3)

333\ PAINT SHOP & SAND
BLAST FACILITY

334\ GENERAL SHOP
(MAINTENANCE), OFFICES,
& CREDIT UNION

T334B \ OFFICES
T334C \ OFFICES
T334D \ OFFICES
549\ RCT SHOP & OFFICES

551\ GENERAL
WAREHOUSE &
CONTRACTOR SHOP

Class/Subclass

\

\

\

\

\

\
\
\
\
\

Hazard

Plan.

Assess. Assess. Assess. Deac. Deac.

Year

2004

2004

2004

2004

2004

2004
2004
2004
2004
1999

Plan.
Comp.
Year Year

2005

2005

2005

2005

2005

2005
2005
2005
2005
2005

Fore.

Actual
Comp. Comp.

Date

Acc. No Comp. RAD
Year Action Status

z2 zZ2 zZ2 Z2 Z

Dataset Name: FY 1999 Planning Data
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date: 3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Facility Decommissioning
Plan. Fore. Actual Plan. Fore. Actual Plan. Fore. Actual
Site  RSF Change Description Class/Subclass Hazard Assess.Assess. Assess. Deac. Deac. Deac. Comp. Comp. Comp. Acc. No Comp. RAD
Code ID Flag Year Year Date Year Year Date Year Year Date Year Action Status
RFTS 0897 T551A\ OFFICES & \ 2004 2005 N
LOCKERS (JAJ)
RFTS 0898 553 \ WELDING SHOP (JAJ) \ 2004 2005
RFTS 0899 554 \ STORAGE & SHIPPING\ 2004 2005
DOCK BUILDING
RFTS 0900 556 \ METAL CUTTING \ 2004 2005 N
BUILDING
RFTS 0902 Tank 106 \ DRIOX ARGON \ 2004 2005 N
STORAGE TANK (NW OF
334)
RFTS 0903 Tank 108\ AR \ 2004 2005 N
COMPRESSOR TANK (N OF
556)
RFTS 0904 Tank 109 \ LIQUID \ 2004 2005 N
NITROGEN STORAGE TANK
(W OF 552)
RFTS 0905 Tank 161\ FREON 12 \ 2004 2005 N
ACCUMULATOR TANK (N
of 549)

Technology Needs

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Technology Needs

Site Need Code: RF-DD02

Site Need Name:  High Speed, Integrated Characterization System for (1) Radioactive, (2) Hazardous, and (3) Toxic Contamination

Focus Area Work Package ID: DD-05 Focus Area Work Package: = Material Recycle and Release

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Gamma Ray Imaging System

Gamma Ray Imaging System

Gamma Ray Imaging System

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Dataset Name: FY 1999 Planning Data Page 48 of 63
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Technology Needs
Indoor Radiation Mapping Using Laser Assisted Ranging and Data System
In Situ Object Counting System
In Situ Object Counting System
In Situ Object Counting System
Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)
Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)
Decommissioning In-Situ Plutonium Inventory Monitor (DISPIM)
Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N
Site Need Code: RF-DDO03
Site Need Name:  Improved Interior Airborne Particulates Control
Focus Area Work Package ID: DD-13 Focus Area Work Package:  Oversized Metallic TRU Waste Disposition
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):
Technologies
Reactor Surface Contamination Stabilization

Reactor Surface Contamination Stabilization

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Technology Needs

Concrete Dust Supression System

Concrete Dust Supression System

Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM Y
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DD04

Site Need Name:  Improved Measurement Techniques for Free Release of Property and Salvageable Equipment Contaminated with Radionuclides

Focus Area Work Package ID: DD-05
Focus Area: DDFA
Benefits (Cost, Risk Reduction, Both):

Technologies

Focus Area Work Package: = Material Recycle and Release

Agree with Technology Link: Y

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387: ER-04B - Sorted D&D LLM

01386: ER-04A - Sorted D&D LLW

01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DDO08

Site Need Name: Improved Worker Protection Clothing and Systems

Focus Area Work Package ID: DD-13 Focus Area Work Package: = Oversized Metallic TRU Waste Disposition

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

FRHAM-TEX Anti Contamination Suit
FRHAM-TEX Anti Contamination Suit
NuFab Anti Contamination Suit
NuFab Anti Contamination Suit
Personal Ice Cooling System (PICS)
Personal Ice Cooling System (PICS)
Sealed-Seam Sack Suit
Sealed-Seam Sack Suit

Wireless Remote Monitoring System
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Technology Needs

Wireless Remote Monitoring System

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DDO09

Site Need Name:  Improved Decontamination of Porous Surfaces in Preparation for Building Demolition

Focus Area Work Package ID: DD-05 Focus Area Work Package: = Material Recycle and Release

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Biodegradation of Concrete
Biodegradation of Concrete
Biodegradation of Concrete

2-D Linear Motion System

2-D Linear Motion System

2-D Linear Motion System

Rotary Peening with Captive Shot
Rotary Peening with Captive Shot
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Technology Needs
Rotary Peening with Captive Shot
Centrifugal Shot Blast System
Centrifugal Shot Blast System
Centrifugal Shot Blast System
Concrete Shaver
Concrete Shaver
Concrete Shaver
Remotely Operated Scabbling
Remotely Operated Scabbling
Remotely Operated Scabbling
Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats
Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Technology Needs

Site Need Code: RF-DD10
Site Need Name:  Improved Decontamination of Non-Porous Building Property and Structures

Focus Area Work Package ID: DD-12 Focus Area Work Package:

Focus Area: DDFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both):

Technologies

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Soda Blasting Decontamination Process

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT
Portable Concentrator for Processing Plutonium Contaminated Solutions

Portable Concentrator for Processing Plutonium Contaminated Solutions

D&D of Weapons Components Fabrication Facilities

Y

Cost Savings (in thousands of dollars) Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Technology Needs
Portable Concentrator for Processing Plutonium Contaminated Solutions
Steam Vacuum Cleaning
Steam Vacuum Cleaning
Steam Vacuum Cleaning
Soft Media Blast Cleaning
Soft Media Blast Cleaning
Soft Media Blast Cleaning
Advanced Recyclable Media System
Advanced Recyclable Media System
Advanced Recyclable Media System
Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)
Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM Y
01386: ER-04A - Sorted D&D LLW
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats
Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b

Print Date: 3/9/2000
HQ ID: 0351

Technology Needs

Site Need Code: RF-DD11
Site Need Name:  Improved Size Reduction of Contaminated Equipment and Demolition Waste
Focus Area Work Package ID: NMFA-03 Focus Area Work Package:

Focus Area: PLUTOFA Agree with Technology Link:

Benefits (Cost, Risk Reduction, Both): Both
Technologies

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)
Decontamination and Volume Reduction System (DVRS)

Hand Held Shear

Untitled (pending title by FA)
Y

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351
Project RF014 / Industrial Zone Closure Project
Technology Needs
Hand Held Shear
Hand Held Shear
Innovative Size Reduction Nibblers
Innovative Size Reduction Nibblers
Innovative Size Reduction Nibblers
Innovative Size Reduction Shears
Innovative Size Reduction Shears
Innovative Size Reduction Shears
Related CCP Milestones Related Waste Streams Agree? Change?
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
Site Need Code: RF-DD15
Site Need Name:  Real-Time Beryllium Surface Characterization
Focus Area Work Package ID: DD-12 Focus Area Work Package: = D&D of Weapons Components Fabrication Facilities
Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):
Technologies

Cost Savings (in thousands of dollars)

Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N
01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW Y
01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-DD16

Site Need Name:  Real-Time Beryllium Air Monitoring

Focus Area Work Package ID: DD-12 Focus Area Work Package:  D&D of Weapons Components Fabrication Facilities

Focus Area: DDFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Dataset Name: FY 1999 Planning Data Page 58 of 63
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?
01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N
01388: ER-04C - Sorted D&D TRU Y N
01389: ER-04D - Sorted D&D Uncontaminated to Disposal Y N

01387: ER-04B - Sorted D&D LLM
01386: ER-04A - Sorted D&D LLW

01390: ER-04E - Sorted D&D HAZ to Disposal Y N
01391: ER-04F - Sorted D&D to On Site Placement Y N

Site Need Code: RF-IFO1

Site Need Name: Improved Computer-Based Training Platforms

Focus Area Work Package ID: Focus Area Work Package:

Focus Area: Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Site Need Code: RF-ER14

Site Need Name:  Characterization/Detection/Verification of Non-Aqueous Phase Liquids (NAPLS)

Focus Area Work Package ID: SS-01 Focus Area Work Package:  Characterization, Monitoring, Modeling and Analysis

Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Dataset Name: FY 1999 Planning Data Page 59 of 63
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Data Source: EM CDB
Operations/Field Office:Rocky Flats

Project Baseline Summary Report

Report Number:  GEN-01b
Print Date: 3/9/2000

Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Technology Needs

Site Need Code: RF-ER15

Site Need Name: Improved Statistical Methods for Sampling and Monitoring Plans and Data Analysis

Focus Area Work Package ID: SS-01 Focus Area Work Package:  Characterization, Monitoring, Modeling and Analysis

Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?
01380: ER-03 - Sail Y N
01384: ER-03B - Soil to LL Y N
01376: ER-02 - Groundwater Y N

Site Need Code: RF-ER02

Site Need Name:  Treatment Technology for Groundwater Contaminated with Chlorinated Organics in the Industrial Area

Focus Area Work Package ID: SS-08 Focus Area Work Package:  Saturated Zone Treatment Systems

Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both):

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Related CCP Milestones Related Waste Streams Agree? Change?

01376: ER-02 - Groundwater

Y N

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Rocky Flats
Site Summary Level:Rocky Flats Environmental Technology Site

Project RF014 / Industrial Zone Closure Project

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0351

Technology Needs

Site Need Code: RF-WM12

Site Need Name:  Bulk Debris Characterization Techniques

Focus Area Work Package ID: MW-01 Focus Area Work Package:

MWFA
Benefits (Cost, Risk Reduction, Both):

Focus Area: Agree with Technology Link:
Technologies

Related CCP Milestones Related Waste Streams

Nondestructive Characterization for Treatment, Transportation, and Disposal of
MLL and MTRU Waste.

Y

Cost Savings (in thousands of dollars) Range of Estimate

Agree? Change?

01385: ER-04 - D&D Waste (HAZ, LLW, MLLW, TRU/MTRU, Uncontam) Y N

Site Need Code: RF-ER06
Site Need Name:
Focus Area Work Package ID: SS-01
SCFA

Benefits (Cost, Risk Reduction, Both): Both

Focus Area Work Package:

Focus Area: Agree with Technology Link:

Technologies

Improved Methods for Sampling and Characterization Beneath Large Building Foundations

Characterization, Monitoring, Modeling and Analysis
Y

Cost Savings (in thousands of dollars) Range of Estimate

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999
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Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Technology Needs

Site Need Code: RF-ER09

Site Need Name:  Treatment Alternative for Surface Soil Contaminated with Plutonium and other Radionulcides

Focus Area Work Package ID: SS-03 Focus Area Work Package:  Stabilization Technologies
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Site Need Code: RF-ER16

Site Need Name: Identification of Field Screening Technologies for the Characterization of Potential Leaks in Subsurface Piping Runs
Focus Area Work Package ID: SS-01 Focus Area Work Package:  Characterization, Monitoring, Modeling and Analysis
Focus Area: SCFA Agree with Technology Link: Y

Benefits (Cost, Risk Reduction, Both): Both

Technologies Cost Savings (in thousands of dollars) Range of Estimate

Technology Deployments
Deployment Year
Deployment Status Planned Forecast Actual Date

Technology Name: Decision Support System to Select Landfill Cover System

Potential Deployment 2000

Dataset Name: FY 1999 Planning Data Page 62 of 63
Date of Dataset:9/20/1999



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Rocky Flats Print Date:  3/9/2000
Site Summary Level:Rocky Flats Environmental Technology Site HQ ID: 0351

Project RF014 / Industrial Zone Closure Project

Technology Deployments

Deployment Year

Deployment Status Planned Forecast Actual Date

Technology Name:  Underground piping leak detection technologies

Potential Deployment 2000

Dataset Name: FY 1999 Planning Data Page 63 of 63
Date of Dataset:9/20/1999



